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04/20/08 Statement of Ongoing Contracts as of 05/01/08

09District

09-INY-395-11.8/20.4

09-INY-395-75.3/77.9

09-INY-395-77.3/91.6

09-INY-395-90.9/99.2

09-MNO-158-/1.1

09-MNO-395-50.7/52.8

Fed Aid

HM1

HM1

HE13

HM1

HB4

HM1

Pgm Code

IN INYO COUNTY NEAR LITTLE LAKE AT

VARIOUS LOCATIONS FROM 1.3 MILES

SOUTH OF CINDER ROAD TO 0.3 MILES

NORTH OF HAIWEE POWER HOUSE 

IN INYO COUNTY IN DEATH VALLEY

NATIONAL PARK ON ROUTE 190 AND NEAR

INDEPENDENCE ON ROUTE 395

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.1 KM NORTH OF NORTH FORT

INDEPENDENCE ROAD TO 0.4 KM SOUTH OF

ELNA ROAD

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS

IN MONO COUNTY NEAR JUNE LAKE FROM

SOUTH JUNCTION ROUTE 158/395

INTERSECTION TO NORTH SHORE ROAD

IN MONO COUNTY IN AND NEAR JUNE  LAKE

AT VARIOUS LOCATIONS

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE ASPHALTIC EMULSION CHIP SEAL

WIDEN TO 4 LANE EXPRESSWAY

RESURFACE ROADWAY

WIDEN SHOULDER

PLACE RUBBERIZED HOT MIX ASPHALT

Type Of Work

GRANITE CONSTRUCTION

WINDSOR FUEL COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

DON GARCIA EXCAVATING AND

PAVING, INC.

SIERRA NEVADA CONSTRUCTION INC

Contractor

MOJAVE, CA 93502

WINDSOR, CA  95492

RIVERSIDE CA 92509

BAKERSFIELD CA 93388

SOUTH LAKE TAHOE, CA  96158

SPARKS NV 89435

 

 

 

 

 

(775)355-0420

KURT WEIERMANN

DANIEL DEYO

CHRIS TALBOT

CHRIS TALBOT

DANIEL DEYO

Resident
Engineer

(760)937-8949

(760)872-0794

(760)938-2572

(760)872-0794

(760)872-0794

 

 $3,972,431

 $541,761

 $28,597,351

 $7,033,996

 $550,643

 $1,988,007

Bid + CCOs

 $0

 $0

 $8,560,925

 $5,605,999

 $0

 $0

Comp To  date

 $0

 $0

 $875,610

 $0

 $0

 $0

This Month

04/10/08

09/11/07

08/23/07

05/22/07

03/27/08

04/03/08

Awarded

04/28/08

10/15/07

09/18/07

06/06/07

04/22/08

04/28/08

Approved

06/01/08

03/27/09

01/21/08

07/10/08

Est Comp

 0%

 0%

 27%

 99%

 0%

 0%

%Time

 0%

 0%

 30%

 79%

 0%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

09-332104

09-337304

09-214614

09-317704

09-326404

09-336704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

PO BOX 5127

PO BOX 38

1995 AGUA MANSA ROAD

PO BOX 5127

PO BOX 7176

P O BOX 50760

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 S MAIN ST

500 S MAIN ST

500 SOUTH MAIN ST.

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $896,829 $15,288,307 $43,814,755

09-MNO-5712-/0

Fed Aid

HA11

Pgm Code

IN MONO COUNTY NEAR TOMS PLACE AT THE

MCGEE CREEK MAINTENANCE STATION

Description 

CONSTRUCT MECHANICS FACILITY

Type Of Work

DENBOER ENGINEERING AND CONSTR

Contractor

PALM SPRINGS, CA  92264

 

DANIEL DEYO

Resident
Engineer

(760)872-0794

 $1,130,566

Bid + CCOs

 $1,121,382

Comp To  date

 $21,219

This Month

05/23/07

Awarded

06/07/07

Approved

04/23/08

Est Comp

 100%

%Time

 99%

% Work 

OVER RUN

Message

09-307904

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

4575 E. CAMINO PAROCELA 500 SOUTH MAIN STREET

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan



09-337304

09-214614

09-317704

09-332104

09-326404

09-336704

09-307904

Contract

09-INY-395-75.3/77.9

09-INY-395-77.3/91.6

09-INY-395-90.9/99.2

09-INY-395-11.8/20.4

09-MNO-158-/1.1

09-MNO-395-50.7/52.8

09-MNO-5712-/0

Cnty Rt Pm

1

1

1

1

1

1

2

Page
Statement of Ongoing Contracts - Index

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

09District

 $43,814,755  $15,288,307

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $43,814,755

 Bid + CCO

 $15,288,307

 Work Comp

District Total:

Work completed this Period:

-SH-


	09

